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January 30, 2019

Noemi Emeric-Ford
600 Wilshire Blvd. Suite 940
Los Angeles, CA 90017

Dear Ms Emeric-Ford;

The City of Eureka is pleased to submit our proposal to the United States Environmental Protection
Agency for a FY19 EPA Brownfields Community-Wide Assessment Grant for mixed hazardous
substances and petroleum.

The EPA funds will be used to perform Phase I and Phase II assessments on properties throughout
Eureka focusing on previous industrial areas that are currently blighted and under-utilized along
Eureka's Waterfront including the Balloon Track Target Area. These funds will assist the City in
identifying and addressing contamination on properties located in these economically distressed areas
that could be redeveloped as mixed-use, residential, retail affordable housing developments or open
space as well as opportunities for natural resource enhancement.

The City of Eureka recognizes that transitioning the region's economy will be a time and resource
intensive process, these funds will aid in our collective efforts to return abandoned or blighted
properties to productive use, to enhance natural habitats and to attract investment in the City of
Eureka and Humboldt County.

Thank you for your consideration of our request. Should you have any questions,please feel free to
contact me at 707.441.4031 (e-mail iwillorPci.eureka.ca.gov).

City Engineer - City of Eureka
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City of Eureka - Narrative Information Sheet  
Required Information: 

1. Applicant: City of Eureka 
 531 K Street - 3rd Floor 
 Eureka, California 95501-1146 
 DUNS Number: 0962354450000 
2. Funding Request: a. Assessment Grant Type:  Community-Wide  

 b. Federal Funds Requested:  $300,000 
 c. Contamination:  Both - Hazardous Substances ($270,000), 
                                           and Petroleum ($30,000) 

3. Location: City of Eureka, Humboldt County, California 

5. Contacts: a.  Project Director  b.) Chief Executive 
         Jesse Willor,       Greg Sparks 
       Deputy Director, Public Works      City Manager 
       531 K Street - 3rd Floor       531 K Street, Room 208 
       Eureka, California 95501       Eureka, California 95501 
       (707) 441-4031       (707) 441-4144 

jwillor@ci.eureka.ca.gov gsparks@ci.eureka.ca.gov

6. Population: City of Eureka: 27,177    (July 1, 2017 est. - www.census.gov) 

7. Other Factors Page # 

Community population is 10,000 or less.   

The applicant is, or will assist, a federally recognized Indian tribe or United 
States territory. 

The priority brownfield site(s) is impacted by mine-scarred land.  

The priority site(s) is adjacent to a body of water (i.e., the border of the 
priority site(s) is contiguous or partially contiguous to the body of water, or 
would be contiguous or partially contiguous with a body of water but for a 
street, road, or other public thoroughfare separating them). 

1 

The priority site(s) is in a federally designated flood plain. 1 

The redevelopment of the priority site(s) will facilitate renewable energy from 
wind, solar, or geothermal energy; or any energy efficiency improvement 
projects. 

4 

8. Letter from the State Regulatory Agencies…(Attached) 







	
	
	
	

	

	

January	8,	2019	
	
	
Noemi	Emeric‐Ford	
U.	S.	Environmental	Protection	Agency,	Region	9	
Brownfield	Program		
Emeric‐Ford.Noemi@epa.gov	
	
Dear	Ms.	Emeric‐Ford:	
	
Subject:	 U.	S.	Environmental	Protection	Agency	Brownfield	Assessment	Grant	
	 City	of	Eureka,	California,	Community‐Wide	Assessment	
	 Letter	of	Acknowledgement	
	
The	California	Regional	Water	Quality	Control	Board,	North	Coast	Region,	has	lead	
regulatory	responsibility	for	investigation	and	remediation	at	contaminated	sites	in	
Eureka,	California.	Through	various	initiatives,	the	Regional	Water	Board	works	
cooperatively	with	state	and	local	agencies	to	foster	Brownfields	redevelopment	and	
achieve	cost‐effective,	successful	assessment	of	sites,	while	safeguarding	public	health	and	
the	environment.	
	
The	Regional	Water	Board	acknowledges	and	supports	the	City	of	Eureka’s	efforts	to	apply	
for	and	obtain	a	FY19	federal	community‐wide	brownfields	assessment	grant.	City	staff	has	
been	in	contact	with	this	office	about	the	planned	assessment	activities.	
	
We	appreciate	the	opportunity	to	voice	our	support	of	this	funding.	Please	contact	me	if	
you	have	any	questions	at	(707)	570‐3767	or	Craig.Hunt@waterboards.ca.gov.	
	
Sincerely,	
	
	
	
Craig	S.	Hunt,	Ph.D.,	P.E.	
Senior	Water	Resource	Control	Engineer	
Site	Cleanup	Unit	Supervisor	
	
cc:	 Doug	Umland,	City	of	Eureka,	dumland@ci.eureka.ca.gov		

Jesse	Willor,	City	of	Eureka,	jwillor@ci.eureka.ca.gov		



Narrative-(Responses to Ranking Criteria ) 

City of Eureka     1 of 10 

1. PROJECT AREA DESCRIPTION AND PLANS FOR REVITALIZATION (30 Points) 
1.a. Target Area and Brownfields (15 points) 
1.a.i Background and Description of Target Area (5 points) 
 Eureka is 270 miles north of San Francisco, 150 miles west of Redding, and 400 miles south of Portland, Oregon.  
Eureka (population 27,177) is the largest city in the north coast region of California.  The combined population of 
Eureka and surrounding unincorporated communities (the Greater Eureka Area) is approximately 50,000, making 
Eureka the second largest urban area in the geographic northern half of the state.   
 Founded in 1850, Eureka has always been a coastal port city and the area’s economic hub.  In the earliest days of 
western settlement, the primary way to access Humboldt County was via ship into Eureka.  Eureka was a primary port 
serving the gold rush.  The era of logging naturally grew as an industry supporting early mining efforts and the 
development and growth of Eureka and the Greater Eureka economic centers, leading to Eureka becoming a major 
exporting center.  Eureka’s prominence as a logging and shipping port increased exponentially once the railroad came 
to the north coast with railroad tracks and rail infrastructure installed along the entire waterfront in Eureka.  Fishing 
followed timber as a regional economic driver.  In Eureka, both the timber and commercial fishing industries declined 
after the Second World War.  A surplus in the domestic markets caused the timber market to turn to foreign markets 
at an increased shipping cost.  The local industry never recovered.  In 1990, the global market declined and the local 
small mills declared bankruptcy.  In commercial fishing, regulations, economics, and overfishing resulted in local 
vulnerability to unexpected events and a steep decline in the amount of fish harvested.  
The decline of the region's timber and fishing industries resulted in the closure of numerous lumber milling 
operations, and other industrial operations, and cessation of rail operations.  The ultimate abandonment of railroad 
infrastructure and closure of timber/fishery operations resulting in a corridor of deteriorated, abandoned, and 
underutilized properties along the Eureka Waterfront.  The hazardous waste, heavy metals, petroleum, and other 
contaminants, related to these historic operations restrict use and development of Eureka’s Waterfront area.  Current 
blight conditions identified in the Waterfront Area include: Stagnant and unproductive condition of properties within 
the Project Area, especially former rail road infrastructure, former lumber mill sites, which due to improper utilization of 
the land, resulted in developmental constraints such as contaminated soil, groundwater and perceived impacts; and 
Economic blight is revealed in a declining economic base, lack of investment or reinvestment in some portions of the 

Project Area and the existence of long-term vacant sites and underutilized structures. The Target Area lay between 
Highway 101 and the Humboldt Bay shoreline and includes the intermittent corridor of blighted properties that runs 
from Herrick Ave./Pound Rd. at the south end of Eureka, north and northeast to the Eureka Public Marina, then bends 
northeast and east, between Waterfront Dr./1st Street to the Eureka Slough.  Nearly the entire target area is adjacent 
to Humboldt Bay and includes areas within federally designated flood plain.  The Target Area consists of 225 acres of 
underutilized parcels with an additional 265 acres of underutilized property with green space potential, some of 
which are part of existing or planned revitalization and/or restoration programs. 
1.a.ii. Description of the Priority Brownfield Site(s) (10 points) 
 The Priority Brownfield site is the Balloon Track located adjacent to Waterfront Rd. and adjacent to Humboldt Bay 
and includes areas within federally designated flood plain.  The site was originally owned by Northwestern Pacific 
Railroad Company (NPRC) some time prior to 1921.  In 1988 Southern Pacific Transportation Company (SPTC) bought 
the properties until UPRR acquired SPTC in 1996.  In 2006, CUE VI purchased the properties from UPRR.  Commonly 
referred to as the Balloon Track, the sites represent the largest undeveloped property within Eureka and have been 
unused for over 30 years.  
 Today the Balloon Track is comprised of nine (9) parcels, and makes up a portion of the former UPRR Eureka Rail 
Yard including the General Petroleum parcel, located adjacent and east of Waterfront Drive, north of Washington 
Street, and west of Broadway Street in Eureka, California. 
 The Balloon Track is vacant, and the buildings that were once present have been removed. Concrete foundations 
were left behind and still exist on site. Prominent features currently remaining on site are the former roundhouse 
foundation, the former turntable, the communication tower, and the containment wall and foundation of the former 
650,000-gallon AST (Figure 2). In addition, debris, including scrap metal and loose railroad ties, are present at various 
locations across the Site. The Site is located on relatively flat ground with minimal topographic relief. Site elevations 
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are about 8 to 12 feet with some fill mounds reaching up to about 15 feet. The ground surface at the Site is covered 
with a variable thickness of fill.  The Balloon track has perimeter drainage ditches to the southeast, south and west 
that either pond and infiltrate into soil/groundwater or drain into Clark Slough (within federally designated flood 
plain) which is known to have contaminant impacts. 
 Since 1974, there have been several state regulatory directives from the Regional Water Quality Control Board 
(RWQCB) addressing contamination at these properties followed by numerous investigations and remediation 
activities.  Remedial activities have been conducted on the priority sites based on the findings of the historical 
investigations.  In June 1988, four USTs previously used to store gasoline and ranging in capacity from 600 to 2,500 
gallons were removed from the Site.  A survey was conducted to identify potential hazardous materials for disposal in 
1989. In September 1989, approximately 980 gallons of potentially hazardous materials were containerized and 
removed from the Site for proper disposal.  Approximately 3,500 gallons of oily wastewater was transported to a 
licensed recycling facility in 1990 for disposal.  Interim remediation conducted in September 2002 included the 
excavation of approximately 700 cubic yards of soil containing metals at concentrations exceeding Total Threshold 
Limits Concentration (TTLC) criteria. The excavation areas were south of the former roundhouse building and south of 
the former turntable location.  In October 2006, around the time the current owner (CUE VI) of the priority sites 
acquired the properties, a perimeter fence was installed to establish site control and general solid waste, including 
sharps and debris, were removed for the site. In 2009, CUE VI submitted a supplemental interim remedial action 
(IRAP) plan to the RWQCB. During the public comment period, the CUE VI submitted an Environmental Impact Report 
for a Marina Center Mixed Use Development Project.  A Draft Interim Remedial Action Workplan for Soil (IRAW) was 
submitted by CUE VI in December 2010. Following a lawsuit in 2011 regarding the IRAW, CUE VI shelved its Marina 
Center development plans. Since then the only regulatory actions have been in pursuit of costs recovery and annual 
estimations of RWQCB efforts. This priority site presents a threat to both the environment and human health, which 
will be reduced through the remediation and redevelopment.  Also, traffic congestion along the Broadway and 
4th/5th St couplet resulted in 77.9 bicycle fatalities and injuries per 100,000 population over the last five years, which 
is 2.1 times more than Humboldt County and 2.3 times more than California rates. Redevelopment of the Balloon 
Track will likely include the Caltrans Waterfront Drive Revitalization Project which will connect two sections of road to 
Waterfront Drive (through the Balloon Track) to complete the alternate route parallel to Highway 101 with pedestrian 
and bicycle facilities.  The goal of redeveloping the Balloon track as part of the project is to increase economic 
opportunities for the City of Eureka while concurrently reducing the number of transportation related accidents, 
injuries, and fatalities. 

1.b. Revitalization of the Target Area (9 points) 
1.b.i. Redevelopment Strategy and Alignment with Revitalization Plans (5 points) 
 Eureka is committed to the development of underutilized and contaminated properties along its waterfront.  The 
City has revitalization vision and strategy contained in the General Plan 2040 to improve the quality of life for 
Eureka’s residents, businesses and employees, and visitors through positive actions to attract, retain, and expand 
businesses within the City. This will result in increase property taxes and more open spaces. This is accomplished 
through four sub-goals: 1) maintain and create high quality jobs; 2) build Eureka’s community assets; 3) create a 
diverse and resilient economy; and 4) strengthen the city’s revenue base.  Assessment of underutilized and 
contaminated properties along the City’s Waterfront area will help better understand what obstacles exist and 
provide a plan to remove them.  
 The redevelopment goal for the priority brownfield site (Balloon Track) is to become a high quality mixed-use 
commercial district, emphasizing retail shopping and service commercial uses supplemented by upper floor office and 
residential uses.  Development will be driven by the goal of expanding the look and feel of Old Town to the west.  The 
above redevelopment strategy aligns with and advances Eureka's land use and revitalization plan as shown in the 
recently prepared General Plan 2040, which contains the following language: "The Marina District. Commonly 
referred to as the Balloon Track, the Marina District represents the largest undeveloped property within the City. 
Previously occupied by the Union Pacific Railroad, the site has been unused for over 30 years. This area is envisioned to 
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become a substantial high quality mixed-use commercial district, emphasizing retail shopping and service commercial 
uses supplemented by upper floor office and residential uses. Development will be driven by the goal of expanding the 
look and feel of Old Town to the west, instead of expanding the look and feel of Broadway to the north." 
 Also contained within the General Plan 2040 are the following policies and goals that aligns well with the 
proposed redevelopment strategy:
 Policy E-3.14 Development of Contaminated Properties. Work with property owners, regulatory agencies, and 
other stakeholders to facilitate the cleanup, remediation, and containment of environmental contamination on 
properties and the subsequent redevelopment of those underutilized properties that are hindered by contamination. 
Give special emphasis to waterfront properties. 
Goal HS-3 Safe production, use, storage, transport, treatment, and disposal of hazardous materials and hazardous 
waste. 
 Policy HS-3.3 Remediation. Continue to work with property owners affected by toxic contamination to identify 
cost-effective approaches to remediation of contaminated soils and develop unified strategies to address the cleanup 
of large areas (e.g., the Westside Industrial Area). 
 Additionally, current Caltrans and City of Eureka Transportation Planning activities are targeted in the Broadway 
and Waterfront Drive corridor.  Past, present, and planned studies aim to evaluate ways to increase pedestrian, 
bicycle and driver safety, add non-motorized facilities and reduce congestion, creating an economic substrate in order 
to create abundant opportunities to facilitate the establishment and expansion of key job and revenue generating 
uses within the City.  Eureka will continue to work with property owners, regulatory agencies, and other stakeholders 
to develop unified strategies to facilitate assessment, remediation, and containment of environmental contamination 
on properties over large areas, and the subsequent redevelopment of those underutilized properties that are 
hindered by contamination; giving special emphasis to waterfront properties. Eureka will promote and facilitate a
culture of safe production, use, storage, transport, treatment, and disposal of hazardous materials and hazardous 
waste. 
1.b.ii. Outcomes and Benefits of Redevelopment Strategy (4 points) 
 By removing environmental roadblocks, the proposed Target Area and revitalization plans will stimulate economic 
development in the Eureka Waterfront including the Marina District by eliminating and reducing many aspects of 
visual, economic, physical and social blight presently existing within Target Area.  Additionally, the project aligns with 
the Blight and the Economic Development Strategic Plan Infill strategies –development and increased use of vacant 
and underutilized commercial and industrial lands: Development and increased use of these lands would have several 
potential benefits, including cleanup of contaminated industrial sites, allowing commercial development, 
development of recreational property (greenways), or other property used for nonprofit purposes, job and income 
creation, and the generation of tax revenue from increased sales of goods and services. Revitalization of blighted 
commercial and industrial areas improves Eureka's overall economic development potential. The removal of blight 
and contamination makes an area more attractive to investment and results in increased adjacent property values.  
Redeveloping brownfield sites, vs. greenfield or “sprawl” development, enables conservation of undeveloped land 
and habitat at the urban fringe. Reducing greenfield development and repurposing brownfields for residential and 
other uses is the most land-efficient way to accommodate population growth.  
 The currently proposed redevelopment of the Balloon Track (Priority Brownfield Site) includes extending 
roadways into the property and connecting, “Koster” and “Waterfront Drive” with “4th St. and 6th or 7th St. would 
open up the remainder of the acreages to be used for economic/community development (extension of Old Town 
mixed-use development for business, jobs, community services) along with parks and open space. The extended 
roadways through the site are proposed to use approximately thirty solar powered LED street lights on Waterfront 
Drive that will be installed.  The solar powered lights will reduce reliance on electricity from the grid and improve 
energy efficiency.  Overall, the proposed project will reduce greenhouse gases by providing a less congested option 
for local vehicle traffic on a parallel route to Highway 101.  Diverting motorized traffic will result in less start-and-stop 
traffic and congestion on the current motorized route (Highway 101), through the City of Eureka.  The density and 
urban location of this brownfield area will reduce demand for transportation, resulting in energy savings and reduced 
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emissions.  Brownfield redevelopment reduces transportation- related VMT (vehicle miles travelled) and GHG 
(greenhouse gas) emissions per capita by 20-57% relative to conventional Greenfield development. 
1.c. Strategy for Leveraging Resources (6 points) 
1.c.i. Resources Needed for Site Reuse (4 points) 
 The owner of the Balloon Track has indicated a willingness to donate the roadway easement that would bisect his 
property if the Cities Brownfields effort resulted in remedial/development plan acceptable to the public and 
regulatory agencies.  The easement is 7.8 acres and represents a value of $781,446.  If the City receive funding for the 
project, they will also fund two additional Phase I ESAs in the Target area with their own funds as part of this project. 
Eureka is eligible for monetary funding from other sources, and the extent to which the grant will stimulate the 
availability of additional funds for environmental assessment or remediation, and subsequent reuse of the priority 
site(s).  Sources of additional funding include EPA, Caltrans, California State Coastal Conservancy; California Boating 
and Waterways; Land and Water Conservation; Recreational Trails Program; Youth Soccer and Recreation Program; 
Proposition 68 Grants; Housing Related Parks Program; and CDBG.  Eureka’s waterfront area is eligible for New 
Markets Tax Credits and is now considered an “Opportunity Zone” which allows Investments made by individuals 
through special funds in these zones and would be allowed to defer or eliminate federal taxes on capital gains. As an 
"Opportunity Zone” the City will be eligible for EDA funds which can be used for cleanup in some cases. 
1.c.ii. Use of Existing Infrastructure (2 points) 
 Assessment, remediation, and reuse of existing industrial sites that were the location of former railroad facilities, 
and lumber mills will make use of existing infrastructure including water, sewer, power, and telephone.  Reuse of 
former industrial sites avoids installation of new infrastructure (water, stormwater, sewer, and power) by developing 
in undeveloped areas (Greenfields) or other communities.  The entire Target Area is serviced by municipal 
infrastructure, which will be maintained and used in redevelopment projects. 
2. COMMUNITY NEED AND COMMUNITY ENGAGEMENT (20 Points) 
2.a. Community Need (12 points) 
2.a.i. The Community’s Need for Funding (3 points) 
 The waterfront historic district of the Eureka Downtown has economically never recovered from the decline of 
timber and fishing industries.  Eureka with a population of only 27,177 remains a tourist destination with little 
resemblance to the bustling origins of timber and fishing.  The residual economic impact of the decline is still present 
in Eureka as seen in a low per capita income of $23,749 only 76% of national average, and a very high poverty rate of 
22.8%, which is 185% of the national average (Census Bureau Quickfacts 2010 (www.census.gov).  The combination of 
low population, low incomes, high poverty rate, and diminished economic capacity, limit the ability to attract 
traditional developers and investors willing to invest in properties with environmental legacies or environmental 
stigma. 
2.a.ii. Threats to Sensitive Populations (9 points)
(1) Health or Welfare (3 points) 
 According to the Eureka Public Works department, homeless/transient persons are more prevalent in these long-
term vacant sites and underutilized structures (brownfields), precipitating increased crime rates including drug use 
and homicides.   
 Many of the former industrial sites along Eureka’s waterfront, including these priority sites, are a potentially 
significant source of exposure to hazardous substances for very low income and homeless people who regularly 
frequent or camp on the sites illegally.  For much of the last 25 years a significant number of Eureka’s homeless 
population has utilized former industrial sites as areas to engage in illegal activities, including substance abuse, 
camping, vandalism and numerous other behaviors.  Because of their presence on the site, they are much more likely 
to have high incidences of exposure to the hazardous substances. 
  The welfare statistics below demonstrate other factors holding the City hostage to variables that make it difficult 
for community members adjacent to these properties to get out of poverty or overcome violence and health threats. 
Humboldt County % of female population 18-64 living in poverty 46% (National 14% 1) 
Humboldt County % of children 0-18 living in poverty  53% (National 11.6% 1) 
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Source -( Humboldt County Maternal Child and Adolescent Health Community Profile 2017-18) 
1https://wwhttps://www.census.gov/library/publications/2017/demo/p60-
259.htmlw.census.gov/library/publications/2017/demo/p60-259.html 

2017- Eureka Shelters and Transitional Housing Only Inventory indicated 432 beds available and at time of the 
inventory, the shelters were an average of 87% with several shelters over 100% capacity, which indicates a large 
homeless population and the need for additional shelter space.  Shelter facilities are located on margin of the Target 
Area.  Currently the abandoned underutilized properties in the Target Area have become gathering areas and 
encampments for transients and homeless residents. 
 The outcome from the Eureka Brownfields assessments and remedial planning is that properties will be 
positioned for redevelopment into commercial or greenspace properties.  As the development occurs, it will have a 
positive impact on employment, and wages and poverty rates among sensitive populations (woman and children).  As 
economic activity increases, poverty levels will decrease, there are increased opportunity for jobs and income, which 
will likely reduce crime rates, drug use, and drug use resulting deaths. 
(2) Greater Than Normal Incidence of Disease and Adverse Health Conditions (3 points) 
The Office of Environmental Health Hazard Assessment (OEHHA), on behalf of the California Environmental Protection 
Agency (CalEPA), developed the California Communities Environmental Health Screening Tool (CalEnviroScreen) as a 
screening methodology that is used to identify California communities that are disproportionately burdened by 
multiple sources of pollution.  CalEnviroScreen results for the census tract (6023000100) that contains the Target Area 
and Priority Site indicate that the incidence of asthma ranks in the 86th percentile, low birth weight ranks in the 81st 
percentile, and cardiovascular rate ranks in the 78th percentile. These relatively high ranks for health conditions may 
be associated with exposure to hazardous substances, pollutants, contaminants, or petroleum.  Humboldt also has 
high rates of deaths related to drugs and alcohol as seen below; 
2011-2015 Drug Related Mortality Humboldt County    300% of California Rate 
2011-2015 Alcohol Related Mortality Humboldt County    194% of California Rate 
Source-(Key Indicators for Humboldt County Mortality and Morbidity Related to Alcohol and Other Drug (AOD) Use 
and Abuse, 2011-2015, April 2016)  
 As an additional adverse health condition, the corridor of Highway 101 and Eureka city streets remains a deadly 
nexus of pedestrians and highway traffic.   

Location Pedestrian Bicyclist 

Eureka 113.1 77.9 

Humboldt 44.8 36.4 

California 35.9 33.3 

 Assessing the magnitude on contaminants at sites and performing remedial planning will result in the removal or 
isolation of hazardous materials and reduce their impact on Eureka residents.  Cleanup of contamination at 
brownfield sites has been shown to ensure better health, including reduced cancer risk, for the surrounding 
community. Brownfield cleanups that occur at a community-wide or regional scale, public health benefits are 
compounded, including reducing healthcare costs and making communities more resilient. 
(3) Economically Impoverished/Disproportionately Impacted Populations (3 points) 
 As in most urbanized areas, low income and minority communities suffer a disproportionate share of exposure to 
hazardous substances in Eureka.  Many of these substances are still found on former railroad and industrial sites in 
the target area, which are now surrounded by residential, commercial and other uses.  Crime rates are high in Eureka 
as seen below: 
2016 Violent Crimes Rate in Eureka        242% of US average 
2016 Property Crime Rate in Eureka        281% of US average 
2016 Assault Rate in Eureka         229% of US average 
Source-(http://www.city-data.com/crime/crime-Eureka-California.html) 
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CalEnviroScreen results for the census tract (6023000100) that contains the Target Area and Priority Site indicate that 
the poverty ranks in the 82nd percentile, unemployment is in the 74th percentile and housing burden is in the 84th 
percentile.  These statistics indicate that the impacted population within the Target Area is economically 
impoverished  
 This project will identify hazards and implement remedial planning which will result in hazard reduction through 
remediation and site redevelopment in the Target area.   
2.b. Community Engagement (8 points) 
2.b.i. Community Involvement (5 points) 
 The Eureka community is involved in environmental activities.  Protecting water quality in Humboldt Bay and 
surface water tributaries is a shared community goal.  There is community support and interest in developing the 
waterfront and specifically the Balloon as demonstrated by previous planning efforts that received much public input. 
Given the interest by these community groups, keeping the community engaged will not be difficult.  Other 
community groups have indicated interest by providing letters of support for this proposal including: 

Partner Name Point of Contact 
(name, phone) 

Specific Role in the Project 

Humboldt County Division of 
Environmental Health 

Melissa Martel, 
Director, 707 445-
6215 

• Participate in the community outreach process, 
• Attend community meetings and be involved in 

making decisions on the site selection process; 
• Provide technical support and review as site 

assessments are performed, and 
• Advocate on behalf of the Brownfield 

Assessment Grant Program 

Humboldt County Associations of 
Governments 

Marcella Clem, 
Executive Director, 
707-444-8208 

Interested Community Group, Potential Funding 
Partner 

California Department of 
Transportation 

Matthew K. Brady, 
District Director, 707-
441-4693 

· State Agency, Potential Funding Partner 

· Will be involved in decisions regarding 
cleanup, and future redevelopment of the 
priority brownfield site 

California State Coastal 
Conservancy 

Joel Gerwem, Project 
Manager,  
510-286-1015 

Interested Community Group, Funding Partner, 
will be involved in making decisions with respect 
to future redevelopment of the priority brownfield 
sites 

Humboldt Bay Harbor, Recreation 
and Conservation District 

Larry Oetker, 
Executive Director, 
707-443-0801 

Local Agency, Potential Funding Partner 

2.b.ii. Incorporating Community Input (3 points) 
 The plan for involving the community includes several avenues of communication to inform the community and 
solicit public input and involvement.  There will be minimum of 4 community meetings for this project.  The 1st 
community meeting will include a description of the project and present the results of the Site Inventory process and 
discuss the next phase.  This workshop will introduce the project to the public, define project parameters, inform the 
community of project opportunities and constraints, and solicit opinions from the community to help guide the tasks 
to come.  The additional meetings will be held at crucial phases of the project.  The final community workshop will 
disseminate the report and present outputs of the assessment project.  Community meetings have been successful in 
the past for similar projects. 
 Eureka’s recently approved General Plan 2040 was the result of extensive public input, and discussion.  The result 
of that process is a community vision for redevelopment specific to the Priority Brownfield site (Balloon Track) "This 
area is envisioned to become a substantial high-quality mixed use commercial district, emphasizing retail shopping 
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and service commercial uses supplemented by upper floor office and residential uses.  This Brownfields revitalization 
project is the direct result of community input.   
3. TASK DESCRIPTIONS, COST ESTIMATES, AND MEASURING PROGRESS (35 Points) 
3.a. Description of Tasks and Activities (15 points) Project Implementation (10 points) 
Task 1–Community Outreach and Engagement-(Schedule in the table below) The public outreach component of the 
project will include stakeholder and public meetings used to introduce the Brownfields program, outline the scope of 
the projects, and provide updates regarding the progress of Phase I and II ESAs, the Balloon Track, and Remediation, 
Reuse, and Redevelopment Plans.  City Council will be periodically updated on the project. 
Task 2–Site Inventory and Selection-An inventory of petroleum-impacted and hazardous waste sites within the City 
will assist in identifying areas of concern and potential sites for Phase I and II ESAs. To complete this task, the City 
shall review publicly available information and access environmental databases available for desktop review. The City 
will enter this information into a GIS database that can be used to identify potential “at risk” properties and to list 
project sites that are worthy of moving forward under this grant. 
Task 3–Phase I ESAs (seven sites)-Sites identified during the inventory (Task 2) will be ranked according to level of 
contamination and potential for redevelopment. The City shall identify the highest priority sites to conduct Phase I 
ESAs. Phase I ESAs will be completed for seven (7) sites selected. The Phase I ESAs shall be completed in accordance 
with the All Appropriate Inquiries (AAI) standards. The Phase I ESAs will review site-specific information that is 
available, conduct site reconnaissance, and confer with appropriate regulatory agencies. This will result in a “ranking” 
of the sites by potential for suspected contaminants and development potential. The City anticipates conducting a 
public meeting following completion of the Phase I ESA program to update the City and community on the proposed 
site investigations. 
Task 4a & 4b–Petroleum and Hazardous Materials Phase II ESAs 
Task 4a–Petroleum Phase II ESAs (one sites)-Once petroleum impacted sites have been prioritized, the EPA-required, 
site-specific plans for two sites shall be prepared. The field investigation activities to be completed will include 
permitting, drilling, test pitting, sample collection, and laboratory testing. Upon completion of the Phase II work at the 
petroleum-impacted sites, a report of findings for each site will be prepared and submitted to the City for review and 
comment. These reports will summarize the key findings from the Phase I investigations and Phase II activities, the 
results of the investigation, and recommendations, if appropriate. Each report will be organized in accordance with 
EPA reporting requirements and will include a site conceptual model. 
Task 4b–Hazardous Materials Phase II ESAs (three sites)- Once hazardous materials impacted sites have been 
prioritized, the EPA-required, site-specific plans for three sites shall be prepared. The field investigation activities to 
be completed will include permitting, drilling, test pitting, sample collection, and laboratory testing. Upon completion 
of the Phase II work at the hazardous waste-impacted sites, a report of findings for each site will be prepared and 
submitted to the City for review and comment. These reports will summarize the key findings from the Phase I 
investigations and Phase II activities, the results of the investigation, and recommendations, if appropriate. Each 
report will be organized in accordance with EPA reporting requirements and will include a site conceptual model.  
Task 5–Balloon Track Phase I/II ESAs and Remediation, Reuse, and Redevelopment Planning-Phase I and II ESA 
activities will be completed at the Balloon Track property. A data gap analysis will be included in the Phase I ESA. 
Following completion of the Phase II ESA, an evaluation of remediation options (if necessary) will be completed to 
assist with reuse and redevelopment planning for the site. 
Task 6–Remediation, Reuse, and Redevelopment Planning-Based on the results of the Phase II ESA investigations, 
City staff will select two sites for remedial action planning. A Remedial Action Plan (RAP) shall be prepared for each 
site with a selected remedy that will depend upon the proposed reuse of the site, and the anticipated timeline that 
the City would like to see the site remediated. An analysis of Brownfields cleanup alternatives (ABCA) will be prepared 
for each site, which can then be used to pursue EPA Brownfields remediation funds. The City anticipates conducting 
one (1) additional public meeting at this time. The purpose of this meeting would be to update the community with 
regard to findings and the next steps. 
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Task 7–Project Management-Project management and oversight include contractor assisted grant management, 
status reports, and budget tracking.  Contracting, budget management, and scheduling of subcontractors (drillers, 
excavators (test pits), and analytical laboratory).  
Task 8–Grant Administration-The City of Eureka will perform Grant Administration activities including programmatic 
management of the grant, including performance reporting and environmental oversight.  City staff plan to attend 
one national and one regional Brownfields conferences during the grant period. 
Task/Activity Lead (5 points) 
The City of Eureka, informed by community input, will direct all grant activities with the technical support of an 
environmental consultant subcontractor. The North Coast Regional Water Quality Control Board (NCRWQCB) will 
oversee and approve sub-surface assessment workplans and Remedial Action Plans (RAPs). The NCRWQCB is aware of 
the proposed project and has provided a letter of support. NCRWQCB staff will review, comment, and approve site 
characterization workplans and Remedial Action Plans. Petroleum sites with underground storage tanks will also be 
regulated by NCRWQCB 
3.b. Cost Estimates and Outputs (15 points)  

Task 1–Community Outreach and Engagement 
 Contractual Cost (120 hours at an a$100 per hour)-$12,000 
 Supplies for meetings-copies, production, handouts-$2,000 
Task 2–Site Inventory and Selection 
 Contractual Cost (70 hours at an a$100 per hour)-$7,000 
Task 3–Phase I ESAs (seven sites) 
 Contractual Cost (7 Phase I ESAs at $7,000 each)-$49,000 
Task4a & 4b–Petroleum and Hazardous Materials Phase II ESAs
 Contractual Cost (1 Phase II ESA-Petroleum at $30,000)( 3 Phase II ESA-Haz Mat at $30,000)Total-$120,000 
Task 5–Balloon Track Phase I/II ESAs and Remediation, Reuse, and Redevelopment Planning
 Contractual Cost (Phase I ESA at $10,000, Phase II ESA at $45,000, Remediation Planning at $30,000)-$85,000 
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Task 6–Remediation, Reuse, and Redevelopment Planning
 Contractual Cost (2 Remedial Plans at $10,000 each)-$20,000 
Task 7–Project Management 
 Contractual Cost -$5,000
Task 8–Grant Administration 
 Travel expeses two meetings $2,500 each 
 Outputs (5 points) 
Outputs from specific tasks are provided below: 

Task 1 Community Outreach and 
Engagement 

• Agendas (minimum of 4 stakeholder and public meetings). 
• Information packets (minimum of 4 stakeholder and public meetings). 
• Notes and documentation (up to 4 stakeholder and public meetings). 

Task 2 Site Inventory and 
Selection 

• Final site inventory 
• Documentation of site selection process 

Task 3 Phase I ESAs • Final Phase I ESA Reports (7) 

Task 4a Petroleum Phase II ESAs  • Final Phase II ESA Reports (1) 

Task 4b Hazardous Materials 
Phase II ESAs  

• Final Phase II ESA Reports (3) 

Task 5 Balloon Track Phase I/II 
ESAs and Remediation, Reuse, 
and Redevelopment Planning 

• Phase I ESA with data gap analysis 
• Workplan with SAP, HASP, QAPP 
• Phase II ESA Report of Findings 
• Remediation, Reuse, and Redevelopment Plan 

Task 6 Reuse, and 
Redevelopment Planning 

• Remediation, Reuse, and Redevelopment Plans (2) 
• Analysis of Brownfields cleanup alternatives (2) 

Task 7 Project Management and 
Oversight 

• Project Status Reports 
• Budget Reports 

Task 8 Grant Administration • Quarterly Reports 
• Financial Reports 

Schedule for completion is provided below: 

Task Scope of Work Element
1st
Qtr

2nd
Qtr

3rd
Qtr

4th
Qtr

1st
Qtr

2nd
Qtr

3rd
Qtr

4th
Qtr

1st
Qtr

2nd
Qtr

3rd
Qtr

4th
Qtr

1   Community Outreach and Engagement X X X X X X X X X X X

2   Site Inventory and Selection X X X

3   Phase I ESAs X X X X

4a   Petroleum Phase II ESAs X X X

4b   Hazardous Materials Phase II ESAs X X X

5
  Balloon Track Phase I/II ESAs and Remediation, Reuse, &  
  Redevelopment Planning

X X X X X X X X X X

6   Remediation, Reuse, & Redevelopment Planning X X X X X

7   Project Management X X X X X X X X X X X X

8   Grant Administration X X X X X X X X X X X X

3.c. Measuring Environmental Results (5 points) 
 A progress report will be prepared on a quarterly basis, which will evaluate compliance with the approved scope, 
schedule. Outputs will be tabulated including: number of public meetings, number of Phase I ESAs, number of QAPPs, 
number of Phase II ESAs that have been completed, and number of Remedial Action Plans completed. Outcomes will 
be tracked and measured by tabulating the number of properties that have benefited from the project and are better 
positioned for development. The number of properties that complete redevelopment that were aided by this project 
will be tabulated. Outputs and outcomes will be tabulated and provided in the quarterly progress reports and in 
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ACRES.  City staff will develop a project specific calendar to keep track of milestones and keep the project on 
schedule. 
4. PROGRAMMATIC CAPABILITY AND PAST PERFORMANCE (15 Points) 
4.a. Programmatic Capability (9 points) 
4.a.i. Organizational Structure (5 points)
 Mr. Jesse Willor, PE, (City Engineer, 13 years experience), assisted by Mr. Doug Umland P.G., (23 years 
experience), (City Project Manager), will be the City lead and will coordinate hiring of and management of a qualified 
environmental subcontractor.  The City of Eureka has the programmatic and administrative capacity to successfully 
manage and complete the grant within the 5-year period of performance as demonstrated by their successful 
management of over 50 grants from individual funding sources totaling over 16 million dollars in the past 5 years.  
The successful management of over 50 grants in the past 5 years demonstrates the efficiency and effectiveness of 
Eureka's organizational structure administration that has resulted in timely and successful expenditure of funds to 
complete all technical, administrative and financial requirements.  Key staff that manage that area of contract 
administration include Deputy Director of Public Works and a Publics Works Project Manager and a cumulative 36 
years of contract management experience.  
4.a.ii. Acquiring Additional Resources (4 points) 
 The City of Eureka has the ability and contracting experience to hire an environmental consultant (subcontractor) 
following City procurement procedures.  Within the region, numerous qualified environmental consulting firms will 
likely respond to a City developed RFP. The Finance Department with the City of Eureka ensures compliance with 
2 CFR 400, and recent procurement policy updates meet or exceed the standards of the federal guidelines.  In 
addition, the City completes an annual financial audit.  Through a competitive bidding and procurement process, the 
City will select a subcontractor in accordance with federal procurement regulations. 
4.b. Past Performance and Accomplishments (6 points) 
4.b.i. Currently Has or Previously Received an EPA Brownfields Grant (6 points) 
 (1) Accomplishments (3 points) 
 The City of Eureka has received two EPA Brownfields Grants, one for cleanup of the Old Carson Mill site and one 
for the Foundry Area. Both of these projects are located on the waterfront in areas of the City that were highly 
industrialized. The following table contains information about the accomplishments of each of the two previous 
Brownfields grants: 

Grant Title and Number Number of Sites 
Assessed or Remediated

Remediated Media Removed from the Site 

2003-5 Foundry Area EPA 
Brownfields, BF-97971501-0 

One Site Impacted soil-1,200 tons, Steel Debris-270 cu yds lbs, 
Concrete Debris-450 cu yds 

2006-8 Brownfields EPA Old 
Carson Mill-clean up,  
BF-98939501-1 

One Site Impacted soil-850 tons, Wood waste-15 cu yds, 
Water (dewatering) 1,600gal, Steel Debris 3,400 lbs, 
Concrete Debris 14,400 lbs 

 (2) Compliance with Grant Requirements (3 points) 
 During the two grant periods, the City completed all quarterly reports and complied with all reporting 
requirements in the grant conditions. There were no significant deviations from the original cleanup plans in the 
cleanup activities performed under this grant, and the cleanups were consistent with all EPA standard measures of 
success. The City has been compliant with the work plan, schedule, terms and conditions and has submitting the 
required reports to the Brownfields Case Officer as required.  
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HAZARDOUS SUBSTANCES AND PETROLEUM SUBSTANCES 

COMMUNITY-WIDE ASSESSMENT GRANT APPLICATION 

City of Eureka 
Narrative Attachment 1 – Threshold Documentation

THRESHOLD DOCUMENTATION 
1. Applicant Eligibility 
The City of Eureka is an eligible applicant under, “FY19 Guidelines for Brownfields Assessment 
Grants, Section III.A” (RFP #: EPA-OLEM-OBLR-18-06, CFDA #: 66.818), as a General Purpose 
Unit of Local Government , a municipality of the City of Eureka, California, per 2 CFR § 200.64. 
DUNS Number: 0962354450000 

2. Community Involvement
The plan for involving the community includes several avenues of communication to inform the 
community and solicit public input and involvement.  There will be minimum of 4 community 
meetings for this project.  The 1st community meeting will be include a description of the 
project and present the results of the Site Inventory process and discuss the next phase.  This 
workshop will introduce the project to the public, define project parameters, inform the 
community of project opportunities and constraints, and solicit opinions from the community 
to help guide the tasks to come.  The additional meetings will be held it crucial phases of the 
project.  The final community workshop will disseminate the report and present outputs of the 
assessment project.  Community meetings have been successful in the past for similar projects. 

3. Expenditure of Assessment Grant Funds 
The City of Eureka does not have an active EPA Brownfields Assessment Grant. 
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